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BR, DR, 
HM, LE, 
MA, PR

I-495, Capital Beltway HOT Lanes (PPTA 

Project)

VDOTI-495 Construction 1654.397 1654.397 Apr-05

Mar-08

May-08 Dec-12

D

R

U

C

Install two HOV/HOT lanes in each 
direction from the Springfield Interchange 
to the Dulles Toll Road - design-build 
project

C

C

C

Construction is 63% complete; 12 interchanges are under construction; The W&OD and Wakefield Park bridges opened to pedestrian and 
bicycle traffic in June 2011; Construction activity details are posted at www.virginiahotlanes.com or www.vamegaprojects.com

BR, HM, 
PR, SP

I-66 from Capital Beltway to Route 50 VDOTI-66 Construction 48.000 70.000 Jun-09 Dec-10

N/A N/A

N/A N/A

Apr-11 Nov-12

D

R

U

C

Pavement Rehabilitation

J

C

VDOT is patching the existing concrete pavement on I-66; Following concrete patching, an asphalt overlay will be provided; Construction 
completion is scheduled for late 2012; All repairs and lane closures occur from 8:30 PM to  5:00 AM; Project updates are posted at 
http://www.virginiadot.org/projects/northernvirginia/i-66_pavement_rehabilitation.asp

BR, HM, 
PR, SP, 

SU

I-66 from I-495 Capital Beltway to Route 

15 in Haymarket

VDOTI-66 Study 20.300 20.300 May-11 Dec-12

N/A N/A

N/A N/A

N/A N/A

D

R

U

C

I-66 Multimodal Transportation and 
Environmental Study (Study only)

CΔ

In June 2010, VDOT project management transferred from VDOT’s Northern Virginia District office to Richmond; Participating agency 
scoping meeting and Citizen information meeting held in early June 2011; Completion of Tier 1 draft EIS is anticipated by May 2012 and 
Tier 1 final EIS by December  2012

DR, HM, 
PR

Leesburg Pike from Reston Avenue to 

Tyco Road

VDOT0007 Design 30.000 30.000 Jul-99 TBD

N/A N/A

N/A N/A

N/A N/A

D

R

U

C

Widen to 6 lanes (PE Only)

Funded for design only in the approved VDOT Six-Year Improvement Plan for FY2012-2017

DR, HM Leesburg Pike from Rolling Holly Drive 

to Reston Avenue

VDOT0007 Design 36.637 36.742 Jul-99 TBD

TBD TBD

Jun-11 Jul-12

Jul-12 Dec-14

D

R

U

C

Widen to 6 lanes

Turn lane alternative being incorporated into design; Environmental document approval pending; ROW phase to begin upon Environmental 
Document approval
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HM Centreville Road Trail at Dulles Toll 

Road (Phase II)

COUNTY0657 Construction 0.250 0.250 Aug-08 Aug-10

N/A N/A

N/A N/A

Mar-11 July-11

D

R

U

C

Install pedestrian improvements and 
traffic signal modifications to cross 
Centreville Road at the Dulles Toll Road 
Interchange

J

C

Construction is 95% complete; Awaiting signal timing approval

HM Fox Mill Road/Monroe Street intersection COUNTY0665 Design 0.850 0.850 Nov-10 Feb-12

Apr-12 Dec-12

TBD TBD

Apr-13 Dec-13

D

R

U

C

Install right turn lane on WB Fox Mill 
Road, and add pedestrian improvements

C

C

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Intermediate design in progress

HM Beulah Road Bridge VDOT0675 Design 5.000 5.000 Feb-11 Dec-11

N/A N/A

TBD TBD

Jan-12

D

R

U

C

Widen, rehabilitate, and raise vertical 
clearance of Beulah Road Bridge over 
Dulles Toll Road (Route 267)

C

Design is approx. 60% complete; Bid ad anticipated in January 2012

DR, HM Trap Road Pedestrian Bike Bridge VDOT/FH
WA

0676 On Hold 2.242 1.933 Aug-09

N/A N/A

N/A N/A

TBD TBD

D

R

U

C

Pedestrian Bike Bridge over Dulles Toll 
Road & connecting pedestrian facilities 
to Beulah Road

J

Design by FHWA Eastern Lands Division; Funding allocations under review

PR, HM Spring Hill Road from Route 7 to 

International Drive

COUNTY0684 Complete 10.900 10.900 Jul-02 Sept-03

Dec-03 Oct-05

Mar-06 Oct-07

Dec-08 Aug-10

D

R

U

C

Widen to 4 lanes

J

J

J

J

Construction substantially completed August 2010; Addressing concrete median and illegal left and U-turn issues; Median to be extended 
beyond fire station; Processing change order for construction of median
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HM Colts Neck Road from South Lakes Drive 

to Hunters Woods Shopping Center

COUNTY4701 Construction 0.366 0.366 Jul-05 Dec-10

Mar-06 Sep-06

Jun-11 Jul-11

Aug-11 Dec-11

D

R

U

C

Construct sidewalk on west side of Colts 
Neck Road

J

J

C

Δ
VDOT permit received; Utility relocation is in progress

HM Fairfax County Parkway @ Sunrise 

Valley Drive

COUNTY7100 Complete 1.160 1.160 Sep-05 Aug-09

Oct-07 Dec-08

TBD TBD

Nov-09 Mar-11

D

R

U

C

Install dual left turn lanes on NB Fairfax 
County Parkway

J

J

JΔ
Construction substantially complete March 2011

HM, SU Fairfax County Parkway @ West Ox Road COUNTY7100 Complete 1.000 1.000 May-07 Feb-10

Nov-08 Apr-09

May-10 Jun-11

D

R

U

C

Extend SB right turn lane and add NB 
dual left turn lanes on Fairfax County 
Parkway

J

J

JΔ
Construction is substantially complete; Contractor is working on punch list

PR, HM Tysons Priority Access Improvement 

Projects: Sites 1-7 & 9

VDOTXXXX ROW 3.370 1.300 Mar-04 Dec-08

Dec-08 Jul-11

TBD TBD

Sep-11 Nov-11

D

R

U

C

Construct missing links in the pedestrian 
circulation systems at eight locations in 
Tysons Corner

J

JΔ

Project consisted of eight locations for pedestrian improvements but only four to be constructed; VDOT/FCDOT project team has secured 
the ROW for Sites 1, 5, 6, and 7; Sidewalks will be built under Special Advertisement & Award Process (SAAP) contracts

DR, PR, 
HM

Dulles Rail (Phase 1) MWAAXXXX Construction 2740.000 2740.000 Apr-05 Jun-10

Jan-08 Nov-08

Feb-08 Jan-10

Jan-09 Jul-13

D

R

U

C

Improvements from West Falls Church 
Station to Wiehle Avenue

J

J

J

C

Construction is 35% complete; Construction in progress on all 5 stations; Tunnel from Route 123 to Route 7 is nearly complete; Track 
work underway in the DIAAH median; The right lane of SB Rte. 123 is closed from Scotts Crossing to I-495 for approx. 2 years; For further 
information, http://www.dullesmetro.com
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DR, HM Fairfax Connector - Herndon Bus Garage 

Facility Rehab

COUNTYXXXX Construction 6.000 6.000 N/A N/A

N/A N/A

N/A N/A

Mar-08 Sep-11

D

R

U

C

Rehabilitation and repairs to upgrade the 
existing bus garage

C

Phase 1 funded at $3 M through NVTC; Phase 1 construction in progress includes new bus wash bay, 2 new oil separators, updated 
plumbing/electrical for bus wash, new roof, remove canopy, emergency generator,and pavement patching; Phase  1 completion scheduled 
for Sep. 2011; Phase 2 is anticipated to include additional office and storage space, training rooms, additional entry/exit security gate, and 
pavement reinforcement; Phase 2 will begin design after Phase 1 is complete

HM Wiehle Avenue Park & Ride Garage MWAAXXXX Design 87.000 87.000 Mar-10 Nov-11

Dec-10 Jun-12

Apr-11 Sep-13

D

R

U

C

Construct 2300 space parking garage 
with 10 bus bays and 42 Kiss and Ride 
spaces at the (future) Wiehle Avenue 
Metrorail Station

C

C

C

Part of the Dulles Rail Project; To be completed as part of a public-private joint development project;  Temporary parking lot approved by 
BOS in December 2010 and opened in April 2011; Wiehle Garage ground breaking held on April 5, 2011

DR, HM Leesburg Pike/Baron Cameron 

Avenue/Springvale Road

COUNTY0007 Design 0.200 0.200 Jan-09 TBD

TBD TBD

N/A N/A

TBD TBD

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; VDOT signal project at this location requires re-scoping this 
project; Additional survey has been requested

HM Reston Avenue Walkway COUNTY0602 Design 0.110 0.110 Dec-07 Jul-11

Jun-09 Mar-11

TBD TBD

Aug-11 Jan-12

D

R

U

C

Install asphalt sidewalk along the west 
side of Reston Avenue from Southington 
Lane to Shaker Drive

D

J

Δ

Δ
Preparing construction package

HM Fox Mill Road Walkway COUNTY0665 Construction 0.100 0.100 Aug-08 Nov-10

Jun-09 Mar-10

N/A N/A

Jun-11 Oct-11

D

R

U

C

Install asphalt sidewalk along the south 
side of Fox Mill Road from Fairfax 
County Parkway to Mill Heights Drive

J

J

CΔ
Preparing final construction package
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HM Vale Road/Flint Hill Road COUNTY0672 Utilities 0.113 0.113 Jan-10 Jun-11

Jul-10 Dec-10

Jun-11 Aug-11

Jul-11 Sep-11

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

J

J

C

Δ

Δ

Δ
Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Draft construction package sent to CMD in April 2011; Project 
to be constructed during summer when school is out of session; Awaiting VDOT authorization

HM Hunter Mill Road/Sunrise Valley Drive COUNTY0674 Project 

Initiation

0.150 TBD TBD

TBD TBD

TBD TBD

TBD TBD

D

R

U

C

Add signalized pedestrian crosswalks, 
signage, striping, and modify signal 
operations

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Survey is complete; FCDOT is finalizing scope of project; 
Task order to be requested when scope has been finalized

HM Beulah Road Trail DPWES0675 Construction 0.165 0.165 Sep-09 Jun-10

N/A N/A

N/A N/A

Mar-11 Jul-11

D

R

U

C

Install 10-foot wide trail (Section D)

J

CΔ
Construction NTP issued June 13, 2011

HM Beulah Road Walkway COUNTY0675 Design 1.000 1.000 Nov-08 Apr-12

Sep-11 Apr-12

Sep-11 Apr-12

Jun-12 Feb-13

D

R

U

C

Install asphalt sidewalk and crosswalks 
on alternate sides of Beulah Road from 
Abbotsford Drive to Coral Crest Lane and 
along Clarks Crossing Road

DΔ

Δ

Δ

Δ
Pre-final design in progress; Addressing concerns with affected property owners

HM Plaza America Proffer Agreement 

(PA02B)

COUNTY0675 Design 0.230 0.230 Nov-03 Aug-11

Oct-10 Aug-11

Mar-11 TBD

Aug-11 Mar-12

D

R

U

C

Proffer contribution for pedestrian 
enhancements: Sunset Hills Road from 
Reston Center to Town Center Parkway

D

D

C

Δ

Δ

Δ

Δ
Scope revised to an 8-foot asphalt trail as requested by Supervisor Hudgins and property owner (Vornado);  Revised alignment to avoid 
costly fiber-optic line relocation; Owner has agreed to donate easement, but has not yet signed; Pre-final design in progress
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HM Plaza America Proffer Agreement 

(PA060J)

COUNTY0675 On Hold 0.030 0.030 Feb-04 Oct-05

Oct-05 TBD

TBD TBD

TBD TBD

D

R

U

C

Proffer contribution for public 
transportation enhancements: EB Sunset 
Hills Road at Target

J

Developer may provide bus stop improvement

HM Sunset Hills Road Walkway COUNTY0675 ROW 0.240 0.240 Dec-07 Sep-11

Nov-10 Sep-11

Apr-11 TBD

Nov-11 Apr-12

D

R

U

C

Install concrete sidewalk along the north 
side of Sunset Hills Road from the 
W&OD Trail to Michael Faraday Court

D

D

C

Δ

Δ

Δ
Revised final design in progress; Land acquisition in progress; Met with Post Office in April 2011 to discuss project and coordinate 
acquisition of land rights; Utility coordination in progress

HM Wiehle Avenue Walkway DPWES0828 Construction 0.480 0.480 Apr-11

Jan-02 Sep-08

TBD TBD

Jul-11 Mar-13

D

R

U

C

Install 6-foot asphalt walkway with 
retaining walls and drainage 
improvements on the west side from 
North Shore Drive to Baron Cameron 
Avenue

J

J

Δ
Final design is complete; Preparing construction package

HM Wiehle Avenue Walkway Phase II COUNTY0828 Design 0.350 0.350 Apr-10 Sep-11

Aug-11 Mar-12

TBD TBD

Jun-12 Sep-12

D

R

U

C

Add sidewalk along east side from 
Chestnut Grove Square to North Shore 
Drive

DΔ

Δ

Δ
Part of the C&I Project Program endorsed by the BOS on October 19, 2009;  Intermediate design plans distributed for review in May 2011

HM Bicycle Pavement Marking Plan - 

Soapstone Drive

COUNTY4720 Design 0.016 0.020 Feb-11 Jun-11

N/A N/A

N/A N/A

Jul-11 Sep-11

D

R

U

C

Prepare pavement marking and signage 
plan to include on-road bicycle facilities 
on Soapstone Drive from the deadend to 
Sunrise Valley Drive, approximately 2.65 
miles

J

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Design only; Prepare pavement marking and sign plans for 
retrofitting roadways with on-road bike lanes;  Implementing in conjunction with VDOT's 2011 summer repaving schedule; Public outreach 
meeting held May 2011
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HM Soapstone Drive Walkway COUNTY4720 ROW 0.100 0.100 Jan-10 Nov-11

Mar-11 Oct-11

TBD TBD

Dec-11 Jul-12

D

R

U

C

Add sidewalk along west side from 
Sunrise Valley Drive to Hunters Green 
Court

C

C

Part of the C&I Project Program endorsed by the BOS on October 19, 2009; Pre-final design is in progress; Land acquisition is in progress

HM Soapstone Drive Walkway COUNTY4720 Design 1.500 1.500 Jul-08 Jun-12

Nov-11 Jun-12

Oct-11 TBD

Aug-13 May-14

D

R

U

C

Install walkway along east side from 
South Lakes Drive to Snakeden Stream 
Valley

C

Intermediate design in progress; Utility coordination in progress; A request for public involvement waiver is being prepared to be sent to 
VDOT

HM Glade Drive Walkway COUNTY4721 Construction 0.110 0.110 Dec-07 Jun-11

Oct-09 May-11

N/A N/A

Jul-11 Dec-11

D

R

U

C

Install concrete sidewalk along the north 
side of Glade Drive from Colts Neck 
Road to Shire Court

J

J

Δ

Δ

Δ
Final design approved by VDOT in August 2010; Land acquisition is complete
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